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" INCIDENT NAMF . Duane Marine I C e
SITE/SPILL NO.: 20
POLLUTANT: Contaminated 0Oil, Drums, and Tanks
CLASSIFICATION: Potential Major
SOURCE: Duane Marine, 26 Washington Street,
Perth Amboy, New Jersevy
WATER BODY: Arthur Kill

1. SITUATION:

A. New Jersey Department of Envirconmental Prctection
(NJDEP) has requested that EPA jnitiate an immediate
removal action at Duane Marine to remove the surface
contamination that pocses a threat to life, health, and
the environment through direct contact or the potential
for arson.

B. Continued vandalism and access tc the site by children
has been documented by the Perth Amboy Police Department.

2. ACTION TAKEN:

A. On 11/27/84, NIDEP informed EPA that Lhey could not
provide a security guard at Duane Marine.

B. On 11/29/84, EPA started providing a securitv giard

at the site during daylight hour throuech the ERCS cgontract.
The amount cbligated tc mitigaticn contracting hds been
increased by $15,000 tc S$45,000.
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c. The NJDEP and the Perth Amboy Pollce DepartmenL are
developing plans toé increase security coverdge at the
site during those hours not covered by EPA.

FINANCIAL ACCOUNTING:

A. Total Funds (Extramuyral)’
Authorized for Mitigatlion €Contracts $ 50,000.00

B. Expenditures for Mitigatieon Contract

l.a- Amodnt(Obligated to (O0.H. , :
Mdterials #6893-02-013) 45,000.00

l.b. Estimated Expenditures for )
#6893-02-013 Through 11/28/84 : 25,320.25

l.c. Balance Remaining For _
#6893 -02- 013 . o i 19 67900 75

Minus Total Obllch4ons Made) , 5,000.00
D. Estimate of Total Expenditures tao

Date For All Mitigation Contracts _ »

Through 11/28/84 25,320.25

E. Other Extramural Césts

1. TAT Other Expenses (Salary/Travel)
Through 11/23/84 6,638.00.

2. TOTAL, Other Extramural Costs ’
Through 11/23/84 6,638.00

F. Intramural Removal Costs Reported By Cemputer Acccunting

1. Total Intramural Costs For Removal
As Of 7/31/84 991.11

G. TOTAL Expenditures and Percentage of )
$1,000,000.00 : » $ 32,949.36
’ (3.297% 1M)

FUTURE PLANS AND RECOMMENDATIONS:

A. EPA is preparing an immediate removal dction memcrandum
to submit tc FPA Headquarters for approval.



B.

EPA is preparing a 106 Administrative Order Lo issue

to all identified responsible parties.

c.

On 11/30/84 the ERCS contractor, O.H. Materials, will

fepair damaged barbed wire and replace window boards
cn site.
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